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Albuquerque Operations Office is $4.1 billion (constant 1998 dollars).  This
estimate does not include approximately $4.5 billion (constant 1998 dollars) of
non-EM costs.  The overall site planned completion dates are as follows:

Site Date

Grand Junction Office Site . . . . . . . . . . . . . . . . . . . . . . . 2002

Kansas City Plant . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1999
Los Alamos National Laboratory . . . . . . . . . . . . . . . . . 2017
Lovelace Respiratory Research Institute . . . . . . . . . . . 2000
Maxey Flats Disposal Site . . . . . . . . . . . . . . . . . . . . . . . . 2002
Monticello Millsite and Vicinity Properties . . . . . . . . 2001
Pantex Plant . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 2002
Pinellas Plant . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . 1997
Sandia National Laboratories - CA . . . . . . . . . . . . . . . 1999
Sandia National Laboratories - NM . . . . . . . . . . . . . . . 2001

Within the UMTRA Surface Project, tailings remediation has been completed at
20 processing sites. Two sites (Naturita and Maybell) will be completed in 1998.
At the request of the State of North Dakota, DOE has revoked the designation
of Belfield and Bowman under UMTRCA. Sites requiring active groundwater
remediation will be retained in the UMTRA Groundwater Project until FY 2011,
at which time they will be transferred to the long-term surveillance and
monitoring program managed by the Grand Junction Office.  Presently, three
sites are proposed for active remediation, nine sites are proposed for passive
remediation, and the remaining 10 sites are proposed for no action.
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The projected cost profile for environmental management associated with the
Albuquerque Operations Office is developed by combining the cost estimates in
each of the PBSs.  Exhibit E-3 displays the resultant baseline cost profile.

E.1.3 Work Scope Summary

The EM cleanup mission at Albuquerque focuses on the safe and efficient cleanup
of national laboratories and production plants within its complex.  The scope of
work at Albuquerque consists of projects at numerous sites, including the
Albuquerque Operations Office, the Lovelace Respiratory Research Institute, the
Los Alamos National Laboratory, the Sandia National Laboratories, the South
Valley Superfund Site, the Kansas City Plant, the Grand Junction Office, the
Pantex Plant, the Maxey Flats Disposal Site, the Pinellas Plant, the Monticello
Millsite, and the UMTRA sites.  Cleanup activities include the management of
groundwater contaminated with residual radioactive materials at UMTRA sites,
disposal of low-level waste at Los Alamos National Laboratory, and the disposal
of soils and sediments contaminated with radioactive residual materials at the
Monticello Mill site.  The sections below describe the major waste, material, and
contaminated media volumes to be addressed by the Albuquerque Operations
Office.  The volumes reported are approximate, and correspond to the major
waste, material, and media flows, potential treatment processes, and off-site
disposal destinations presented in Exhibit E-4, the Albuquerque Operations
Office Conceptual Summary Disposition Map.
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Exhibit E-3
Albuquerque Operations Office

Environmental Management Baseline Cost Profile

Environmental Management

Long-Term S&M Component


